



July 26, 2023

To: Residents on County Road 115

Re: CP 18-115-01
Concrete Curb & Gutter Schedule – Dove Lane to CR 127

Thank you for your patience and understanding with the reconstruction of County Road (CR) 115. By next Tuesday, road grading and aggregate base will be complete from Dove Lane to CR 127. Concrete curb & gutter placement is now scheduled for **Wednesday, August 2nd** on the **North Side (Round Lake Side)** of the roadway and **Thursday, August 3rd** on the **South Side (North Long Lake Side)** of the roadway. Once the curb is placed through your entrance, you will not be able to drive over the curb until the next day after the entrance has been ramped with gravel. If you need to leave your residence during the curb placement, you will have to park a vehicle out on the roadway or have someone pick you up. Again, this only applies to residents between Dove Lane and CR 127.

Parking Instructions:

Concrete work will begin at 7:00 AM each morning.

Residents on the north side of CR 115 may park their vehicles on the **south side** of the road before 7 AM on Wednesday, August 2nd. The vehicles will then need to be moved to the **north side** of CR 115 by 7:00 AM Thursday morning. Your entrance will be ramped with gravel allowing access later in the day on Thursday, August 3rd.

Residents on the south side of CR 115 may park their vehicles on the **north side** of the road before 7 AM on Thursday, August 3rd. Your entrance will be ramped with gravel allowing access later in the day on Friday, August 4th.

When parking along CR 115, please park as far to the right side as possible to allow construction equipment to work on the road.

Alternative parking options – Dove Lane, Maple Drive, Carolyn Lane, outside curb limits, or a friendly neighbor across the road. Other possibilities are to have someone pick you up or enjoy being at home for the day.

Some individuals received phone calls/emails with alternative dates for concrete placement and parking instruction. In that case, please disregard the instruction in this letter. In addition, some addresses are not affected by the concrete curb and gutter and are listed as follows: 6093, 6131, 6169, 6171.

Please feel free to call the County and/or ask the Contractor on the project site for advice on where to park and when the vehicle will need to be moved. Please note that weather could alter the timing of the curb placement.

Thank you for your attention to this matter.

Sincerely,
Steve Stroschein

Steve Stroschein
Project Manager
Steve.stroschein@crowwing.us
218-838-5547

Sincerely,
Rob Hall

Rob Hall
Assistant Engineer
Rob.hall@crowwing.us
218-824-1110

Our Vision: Being Minnesota's favorite place.
Our Mission: Serve well. Deliver value. Drive results.
Our Values: Be responsible. Treat people right. Build a better future.

Office: (218) 824-1110
Fax: (218) 824-1111
www.crowwing.us